

Report Period: Oct 18 - Oct 25

Summary of Progress in this Period

- Created improved machine learning algorithm
 - Improved website UI
 - Create concrete implementation plan for ADC
 - Complete Design Document v2
-

Pending Issues

- None
-

Plans for Upcoming Reporting Period

- Improve audio storage efficiency
 - Improve Website UI Further
 - Order hardware components
 - Build/Test physical prototype
-